CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT No. PROJECT TITLE:
ST0402 STATE HIGHWAY 6 ACCESS MANAGEMENT STUDY
DESCRIPTION

Access Management study for S.H. 6 between S.H. 122 (FB Tollway) and U.S. 90A. This study will make recommendations
on future improvements to the corridor to improve safety and progression. This may include driveway consolidation, turn
lanes, median modifications and the potential of a raised median south of Settlers Way Boulevard.

PROJECT MANAGER (S) CONSULTANT (S)
Dale Rudick, City Engineer
CONTRACTOR (S)

BUDGET AMOUNT $205,000
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COMMENTS
.
Wil work in comunation with Missouri G - ﬁ\ﬁﬁi}
il work in conjunction with Missouri City, H-GAC and TxDOT to finalize i
scope and consultant selection. Schedule is tentative due to the fact that it
is driven by TxDOT’s and H-GAC’s schedule.
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